




Modular Causeway Systems (MCS)

Army Watercraft Restructuring Conference

22 - 23 May 2002



Fred Williams
APM, MCS
PMO, Army Watercraft Systems

DSN 273 - 2154
COMM 586 - 307 - 2154
williamf@tacom.army.mil



Modular Causeway Systems (MCS) ***Briefing Outline***



Matériel Release

Fielding

System Availability



Modular Causeway Systems (MCS) Materiel Release



Major Areas of Effort

- RRDF / FC / WT - ATEC / CBO / TARDEC certification requirements
 - NSN assignment
 - Technical manuals
 - Packaging and preservation / shipping and storage data
 - Materiel Fielding Agreement
- CF - beach end being developed and tested



Modular Causeway Systems (MCS) Fielding



- MFP / MFA conference 29 - 30 May 02 at FEVA
 - Facilities - storage and maintenance
 - Parts support packages - Volpe Transportation Center
 - Training - technical and familiarization
 - Incremental fielding
 - USCGY module refurbishment
 - Field level module repair contract
 - New module procurement
 - On-hand serviceable
 - Flexors on-hand / repair contract / DX / new buy
 - D-rings / cleats / twistlocks / transport dunnage
- Tacoma site survey mid-June 02



Modular Causeway Systems (MCS) System Availability



(CALENDAR YEAR)	2002				2003				2004			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
ON-HAND FLEET												
RRDF	← ▲ APS3 1 each less sections		▲ 1 each 8/02									
CF						▲ 1 each (CFBE) 2/03	▲ 4 each (CFBE) 6/03					
FC	← ▲ APS3 1 each less sections		▲ 1 each less sections? 9/02									
WT						▲ 5 each (materiel release) 11/02						
NEW BUY FLEET												
RRDF	Place FY03 order				◆ 1/03	▲ 1 each on contract 5/03				▲ 1 each FY03 second order 6/04		
CF												
FC	Place FY03 order				◆ 1/03			1 each FY03 first order 2/04				
WT	Place FY03 order				◆ 1/03		2 each on contract 10/03	2 each FY03 order 2/04		3 each FY03 order 6/04		